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FEBRUARY MIWG

ACTION ITEM REVIEW
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Action Item #1

• Contract stipulation for TBC - 91 weeks vs. 24
months?

• OPEN:
– Boeing plans on starting the integration cycle at L-24

months

– TBC’s request for contract change still pending
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Action Item #2

• Determine first-time standard tasks that require
more than 24 months

• CLOSED:
– TBC - Isogrid fairings

– LMA - none
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Action Item #3

• Create a working group to address use of SIS, MU
Annex, and SPRD in SV acquisition process.
EELV trade space?

• CLOSED:
– MV will work this on an individual basis

– Will be answered under RFP support in EELV User’s
Guide

– Briefing 29 June, 1515 PDT
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Action Item #4

• Investigate the need for two IPC interfaces

• CLOSED:
– SIS V6.0 Standard Service, IPC will use 62” bolted

interface for 4m or 5m PLF

– 173” bolted interface is a 5m IPC mission-specific option

– Low temperature for transport A/C changed to 65o
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Action Item #5

• Non-IPC SIS Revisions

• IN WORK:
– Will evaluate requirement for next revision of SIS upon

completion of V6.0

– Future revisions may include: IPC/HPC LEO
requirements, clocking/location of SEIP, PLF stay-out
zones, “clarifications” comments

– Briefing 29 June, 1415 PDT
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Action Item #6

• Determine the greatest common denominator the
LV contractor will provide standard launch
service

• IN WORK:
– DOD Baseline ILS capabilities will be identified in EELV

Users’ Guide

– Briefing 29 June, 1515 PDT



9 Jun 2000 8

EELV -- FOR OFFICIAL USE ONLY

EELV -- FOR OFFICIAL USE ONLY

Action Item #7

• Coordinate MIWG/SAWG activities to address
range interface issues (especially comm)

• IN WORK:
– Comm meetings, as needed

– POCs: Lt Bateman

– Briefing 29 June, 1615
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Action Item #8

• Establish plan and schedule to address ground
operations requirements

• CLOSED:
– Created Ground Operations/Processing Working Group

– 1st meeting held 24 May, “brainstorm” for topics

– Telecon plan in place

– Next meeting 12 July

– Briefing 30 June, 0800 PDT
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Action Item #9

• Add classified session to next MIWG

• CLOSED:
– Session was added but canceled due to lack of

classified agenda items
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Action Item #10

• Establish process for development and use of
four-party ICDs, including schedules and
contractual ties

• IN WORK:
– Process and checklist developed to clarify flow of

technical information to SV contractors

– Briefing 29 June, 1330 PDT
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Action Item #11

• Clarify process/mechanism to enable flow of
technical information to SV contractors in the
pre-integration phase

• CLOSED:
– Low level of effort questions should be addressed to the

EELV SPO

– Issues requiring significant effort / analysis should be
brought to EELV SPO for implementation as a special
study
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Action Item #12

• Establish LV vs. SV responsibilities for
coordination of Range Safety documentation

• IN WORK:
– MSPSP schedules established

– Briefing 30 June, 0830 PDT


